

FY '12 V 6.0 Important Dates for Goal Chairs and Implementation Team Leaders

<i>June 30, 2011</i>	<i>2011 Fiscal Year Close</i>
<i>July 1 – 25, 2011</i>	<i>Goal Chairs and Initiative Chairs Close Out FY '11 Activities and Update the Statuses of Work in TaskStream.</i>
<i>August 2011</i>	<i>Initiative Team Chair Meetings Ongoing with Karl Burgher</i>
<i>September 2011</i>	<i>Work Plans Entered into TaskStream for Initiative Chairs and Verified by the Initiative Chair.</i>
<i>Current</i>	<i>Goal Chairs have Initiative Team Chair Project Management Meetings, Report Out and Program/Project Review</i>
<i>October 4 – 25, 2011</i>	<i>Initiative Chairs Prepare Fact Sheets and Benchmarks</i>
<i>November 16 – 18, 2011</i>	<i>1st Annual Initiative Review and Assessment Project Management Meeting.</i>
<i>January 2 – February 17, 2012</i>	<i>Quarter 2 FY 2012 Status Update, Initiatives Sent to Goal Chairs for Review on 2/6/12</i>
<i>February 24, 2012</i>	<i>Goal Documents Passed to Goal Audit Chairs, Audit Chairs and Goal Chairs Assess Work to Date</i>
<i>March 20, 2012</i>	<i>Initiative Chairs - Updated Fact and Benchmark Sheets Due</i>
<i>March 26, 2012</i>	<i>Audit Concludes – Executive Summaries and Audit Reports Due</i>
<i>April 2 – 9, 2012</i>	<i>Prepare Conference Materials</i>
<i>April 12, 2012</i>	<i>3rd Annual Stakeholders Conference, Tirey Hall – Work Effort Reporting by Goal Chairs, ISU and Public Discussion and Feedback Opportunity</i>